PROJECT STATUS REPORT - APOLLO WEBSITE MIGRATION

Reporting Period: August 10, 2026

Project Manager: Chaitanya

OVERALL STATUS

The Apollo Website Migration project is currently on track.

MILESTONES

Requirements and Planning

Owner: Ananya

Due Date: August 5, 2026

Status: Completed

Backend Development

Owner: Rahul

Due Date: August 15, 2026

Status: In Progress

Frontend Development

Owner: Priya

Due Date: August 20, 2026

Status: Not Started

Testing

Owner: Arjun

Due Date: August 25, 2026

Status: Not Started

Production Release

Owner: Chaitanya

Due Date: August 30, 2026

Status: Not Started

RISKS

Backend API integration could take longer than expected.

Owner: Rahul

CURRENT UPDATE

Backend development is progressing as planned. The team expects to complete backend development by